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PFC Quarterly Report - Revenue Summary 

Public Agency: City of Houston, TX 

Use Airport: William P. Hobby Airport (HOU) 

Month Ending Date: June 30, 2017 

Application Number: 

Application Approval Date: 

Approved for Collection: 

Collections: 

Interest: 

Total Revenue: 

Uncollected Balance: 

Disbursements: 

PFC Account Balance: 

Legal Expiration Date: 

Projected Program Expiration Date: 

06-01-C-02-HOU 

August 10, 2006 

$736,300,640.00 

$157,495,731 

$2,875,511 

$160,371,242 

$575,929,398 

137,512,258.29 

$22,858,983 

September 1, 2038 

December 1, 2035 

MONTH COLLECTIONS INTEREST TOTAL REVENUE 
JUN $ 2,032,906.88 $ 32,824.20 $ 2,065,731.08 
MAY $ 2,278,382.07 $ 31,626.95 $ 2,310,009.02 
APR $ 2,151,899.53 $ 28,564.83 $ 2,180,464.36 
MAR $ 1,987,753.45 $ 32,295.07 $ 2,020,048.52 
FEB $ 2,391,744.08 $ 52,593.25 $ 2,444,337.33 
JAN $ 1,384,287.94 $ 54,732.99 $ 1,439,020.93 
DEC $ 1,636,423.69 $ 53,033.08 $ 1,689,456.77 
NOV $ 2,162,204.19 $ 47,726.08 $ 2,209,930.27 
OCT $ 1,855,769.75 $ 45,593.18 $ 1,901,362.93 
SEP $ 2,079,719.21 $ 42,561.07 $ 2,122,280.28 
AUG $ 2,042,137.09 $ 38,569.00 $ 2,080,706.09 
JUL $ 2,060,367.43 $ 38,193.29 $ 2,098,560.72 
JUN $ 1,877,335.15 $ 50,921.63 $ 1,928,256.78 
MAY $ 1,991,717.73 $ 40,491.88 $ 2,032,209.61 
APR $ 2, 133,886.84 $ 49,402.96 $ 2, 183,289.80 
MAR $ 2,025,997.72 $ 47,360.52 $ 2,073,358.24 
FEB $ 2,319,054.06 $ 42,931.21 $ 2,361,985.27 
JAN $ 1,418,496.44 $ 44,743.78 $ 1,463,240.22 
DEC $ 1,644,415.10 $ 44,307.64 $ 1,688,722.74 
NOV $ 2,117,107.08 $ 41,105.55 $ 2,158,212.63 
OCT $ 2,037,728.89 $ 37,684.93 $ 2,075,413.82 
SEP $ 1,907,136.75 $ 36,350.61 $ 1,943,487.36 
AUG $ 1,969,685.24 $ 32,831.94 $ 2,002,517.18 
JUL $ 2,199,208.00 $ 31,728.99 $ 2,230,936.99 
JUN $ 1,971,674.98 $ 29,191.97 $ 2,000,866.95 
MAY $ 2,041,360.67 $ 27,897.81 $ 2,069,258.48 
APR $ 2,039,452.31 $ 29,832.79 $ 2,069,285.10 
MAR $ 1,243,442.49 $ 25,599.92 $ 1,269,042.41 
FEB $ 1,337,338.09 $ 24,487.77 $ 1,361,825.86 
JAN $ 882,369.27 $ 25,560.17 $ 907,929.44 
DEC $ 990,379.55 $ 27,051.67 $ 1,017,431.22 
NOV $ 1,239,316.10 $ 26,562.43 $ 1,265,878.53 
OCT $ 1,251,803.69 $ 24,659.25 $ 1,276,462.94 
SEP $ 1,138,789.35 $ 23,639.30 $ 1, 162,428.65 
AUG $ 1,272,903.07 $ 22,386.88 $ 1,295,289.95 
JUL $ 1,292,544.57 $ 23,543.34 $ 1,316,087.91 
JUN $ 1,339,110.04 $ 18,853.13 $ 1,357,963.17 
MAY $ 1,316,041.38 $ 19,932.23 $ 1,335,973.61 
APR $ 1,359,577.36 $ 19,634.54 $ 1,379,211.90 
MAR $ 1,212,663.34 $ 18,380.82 $ 1,231,044.16 
FEB $ 1,341,342.17 $ 17,551.99 $ 1,358,894.16 
JAN $ 847,554.56 $ 18,169.69 $ 865,724.25 
DEC $ 1,106,074.08 $ 19,804.91 $ 1,125,878.99 
NOV $ 1,220,728.99 $ 19,126.28 $ 1,239,855.27 
OCT $ 1,209,255.40 $ 18,824.00 $ 1,228,079.40 
SEP $ 1,073,024.07 $ 19,041.90 $ 1,092,065.97 
AUG $ 1,127,294.69 $ 17,220.74 $ 1,144,515.43 
JUL $ 1,268,868.38 $ 14,359.61 $ 1,283,227.99 
JUN $ 1,220,264.24 $ 7,855.21 $ 1,228,119.45 
MAY $ 1,257,585.05 $ 15,939.46 $ 1,273,524.51 
APR $ 1,174,168.19 $ 15,976.40 $ 1,190,144.59 
MAR $ 1,277,960.76 $ 15,156.48 $ 1,293,117.24 
FEB $ 1,237,422.19 $ 16,463.79 $ 1,253,885.98 
JAN $ 739,704.02 $ 17,731.01 $ 757,435.03 
DEC $ 1,009,364.59 $ 20,081.99 $ 1,029,446.58 
NOV $ 1,275,862.32 $ 19,602.68 $ 1,295,465.00 
OCT $ 1,026,413.90 $ 18,257.20 $ 1,044,671.10 
SEP $ 1,108,771.52 $ 17,806.49 $ 1,126,578.01 
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Application Number: 06-01-C-02-HOU 

Application Approval Date: August 10, 2006 

Project ID 
FAA Proj. 

Project Title 
No. 

1.01 01-001 Rehab Runways 12L/30R and 17/35 (411, 485, 566A, 365/425) 

1.02 01-002 Rehab and Modification to Taxiway System (450, 485, 460/425, 600) 

1.03 01-003 Expand Taxiway Electrical System (360/425) 

1.04 01-004 Airport Drainage and Stormwater Improvements (411/425, 485, 563) 

1.05 01-005 Acquire Runway 17 Protection Zone 

1.06 01-006 Airfield Lighting and Control (566B) 

1.07 01-007 Central Terminal Expansion (417C, 417D, 417M) 

1.08 01-008 Conduct Master Plan (583A) 

1.09 01-009 Central Concourse Equipment (417F, 417T) 

1.10 01-010 Apron Reconstruction (417F) 

1.11 01-011 Taxiway and Taxilane Reconstruction (417F) 

1.12 01-012 Overlay Runway 12R/30L(619) 

1.13 01-013 Perimeter Fencing and Obstruction Removal (576) 

1.14 01-014 Access Controls and Telecom for Airport Operating Area (576A) 

1.15 01-015 Conduct Environmental Impact Statement (534) 

1.16 01-016 Land Acquisition for Runway 4 Protection Zone (999) 

1.17 01-017 Conduct Drainage/Stormwater Plan (595) 

1.18 01-018 PFC Consulting, Administration and Auditing 

PFC Quarterly Report - Project Schedule and Expenditures 

Public Agency: City of Houston, TX 

Use Airport: William P. Hobby Airport (HOU) 

Month Ending Date: June 30, 2017 

Implementation Completion 
Comp Dates Previously 

Est.I Actual? Reported 

01/01/92 11/01/01 A 
2,886,947.09 

12/01/94 10/01/04 A 

13,502,314.89 

01/01/92 12/01/93 A 3,220,026.00 

01/01/93 01/01/04 A 
3,440,059.97 

04/01/04 04/30/04 A 493,792.57 

04/01/99 12/01/05 A 7,092,970.30 

09/01/00 09/01/05 A 25,503,631.34 

10/01/00 03/01/04 A 393,948.00 

01/01/06 07/28/11 A 12,647,886.17 

01/01/06 02/08/08 A 2,635,203.63 

01/01/06 02/08/08 A 5,516,502.41 

02/01/08 02/07/08 A 5,080,479.86 

02/01/08 02/07/08 A 1,510,497.95 

07/01/06 07/01/08 A 
517,226.65 

04/01/06 07/16/08 A 206,312.76 

07/01/06 10/11/07 A 567,160.37 

07/01/06 07/21/09 A 1,375,000.00 

01/01/06 12/31/12 A 97,620.53 

Current Quarter 

161,027.52 

342,696.63 

196,732.08 

23,968.45 

35,020.02 

1,084,291.80 

200,935.90 

221,388.59 

463,452.09 

52,231.60 

1,998.85 

58,855.55 

15,080.52 

8,877.51 

Application Total 86,687,580.49 2,866,557.11 

Application Number: 16-02-C-00-HOU 

Application Approval Date: April 20, 2016 
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Cumulative Total Project Cost Amount Approved 
Remaining 
Authority 

3,047,974.61 3,047,974.61 5,145,739.00 2,097,764.39 

13,845,011.52 13,845,011.52 20,332,795.00 6,487,783.48 

3,220,026.00 3,220,026.00 3,220,026.00 -

3,636,792.05 3,636,792.05 12,531,200.00 8,894,407.95 

517,761.02 517,761.02 1,463,540.00 945,778.98 

7,127,990.32 7,127,990.32 12,015,026.00 4,887,035.68 

26,587,923.14 26,587,923.14 37,885,606.00 11,297,682.86 

393,948.00 393,948.00 393,948.00 -

12,848,822.07 12,848,822.07 17,695,303.00 4,846,480.93 

2,856,592.22 2,856,592.22 12,279,663.00 9,423,070.78 

5,979,954.50 5,979,954.50 27,915,359.00 21,935,404.50 

5,132,711.46 5,132,711.46 5,331,206.00 198,494.54 

1,512,496.80 1,512,496.80 1,570,894.00 58,397.20 

576,082.20 576,082.20 1,886,444.00 1,310,361.80 

221,393.28 221,393.28 857,475.00 636,081.72 

576,037.88 576,037.88 820,889.00 244,851.12 

1,375,000.00 1,375,000.00 1,572,037.00 197,037.00 

97,620.53 97,620.53 600,000.00 502,379.47 

89,554,137.60 89,554,137.60 163,517,150.00 73,963,012.40 






